Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400050020-0

(EP)

for RD-85

25X1

27 JAN 56

Registered-Return Receipt Requested

25X1

25X1

Attention:

Subject :

Gentlemen:

With reference to our Contract No. RD-85 under which Task Order No. 1 was issued with an effective date of 29 June 1955, delivery provisions were made in the schedule which now appear to be in default. It was anticipated that Phase I, in which studies and investigations as necessary within the scope of the work assigned, would be completed and the formal report of findings and recommendations would have been submitted to the Contracting Officer by this time. However, technical reports indicate insufficient numbers of qualified engineering personnel have been assigned to produce the necessary results within the required time limits.

Under Task Order No. 2 of the same contract, which was issued with an effective date of 30 June 1955, technical reports indicate that activity is at a standstill. It is understood that this inactivity is the result of power requirements not yet having been determined.

It is requested that information be furnished for the consideration of the Contracting Officer as to the expected delivery dates of the items listed in the schedules of Task Order No. 1 and Task Order No. 2 under Contract RD-85.

Very truly yours,

25X1

Distribution:
Orig. & 1 - Addressee
1 - RD-85 T.O.#1 (Official)
1 - RD-85 T.O.#2
1 - Vital Records
1 - Chrono
1 - OC/E
1 - OC/Admin
1 - OC/MSB
1 - Inspection Chrono

OL/PD/CB/IS:A

NOTICE
affecting the national defense of the United
laws, Title 18, USC Secs. 793 and 794, the transmission
or revelation of which in any manner to an unauthorized person is prohibited by law.

25XILLEGIB

Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400050020-0